
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:52 PM

Run date

Time

Reviewer: Soheilifard, Saman 05-Nov-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 188 Date: 25-Oct-2010 Monday

Approved Date:

Shift Hours: 07:00 pm 05:30 am Break: 00:30 Over Time: 02:00

Const Calendar Day: 412

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:00 PM. Crews had to work on the South tower shaft lift 2 erection .
Crews started after the morning crews left at 6:30 PM.

Tony , Ryan , & Samuel had to work on the gantry , Carlos , Jacob , & Augie on the shaft erection &
bolts installation .

The tower shaft was at 48 meters elevation at 7:00 PM. Tony started to lift the tower shaft at 7:05
PM. It was on the top of the East cross member at elevation 53 meters 8:05 PM.

Tony started to go inside the temporary tower toward the South West corner at 8:10 PM. The South
tower shaft was above lift 1 shaft at 9:45 PM. Crews had to rotate the tower shaft , adjust the plates on lift
1 , & lower lift 2 . The South tower shaft lift 2 was on the top of lift 1 ( Touch Down ) at 10:00 PM.

Crews had to use hydraulic jacks on sides A & E to bring the splice plates against the shaft plates ,
drive 15 pins , install & snug , & pretension 140 bolts ( 28 bolts on each splice plate ) . Crews were done at
11:00 PM.

After that , Carlos , Augie & Jacob had to release the gantry & pull out of the shaft the holding
plates . Crews started at 10:10 PM. They were done at 11:30 PM.

Then , crews had to install additional bolts according to the plan . 5 columns of bolts on A , C , &
D sides . 6 columns of bolts on side B , & 4 columns of bolts on side E .

In addition to that , crews had to prepare the West tower shaft , lift 1 . They had to drive drift pins
on the lower side of the skin plates , mount 4 jacks on sides A & E . Crews were done at 6:30 AM.

Tony & his crews started to mobilize the gantry East 11:30 PM. & lower the swindle assembly to
the barge elevation at 12:15 AM. ( 10/26/2010 ) . At 6:00 AM. The swindle assembly was at 15 meters
elevation . The morning crews started to show up at 6:00 AM. The night crews left at 6:30 AM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L02-STE.05304-0120F4 Tower Lift 02 Strut East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM SAMUEL TORRECILLASIronworker 8.00 2.00 1.50 11.50

APP RYAN EVANCHIKIronworker 8.00 2.00 1.50 11.50

OTH NICOLAUS SHAFEROperator 8.00 2.00 1.50 11.50

JNM KEVIN RATCLIFFIronworker 8.00 2.00 1.50 11.50
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 188 Date: 25-Oct-2010 Monday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

4.00

No

0.00 0.00

APP JACOB MECHEIronworker 8.00 2.00 1.50 11.50

FOR CARLOS VALVERDEIronworker 8.00 2.00 1.50 11.50

APP AUGIE SOLISIronworker 8.00 2.00 1.50 11.50

JNM ANTHONY COSTAIronworker 8.00 2.00 1.50 11.50
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